
Report:  judicial  reform
process is very slow
Implementation measures of the Justice Sector Reform Strategy
is very slow. This is one of the conclusions of monitoring
report of the implementation of that strategy, developed by
the  Promo-LEX  Association  for  Effective  and  Responsible
Governance (AGER).

“Of the total of 101 remained actions for the period of 2012
and first quarter of 2013, only 44 were completed , which is
43%. Thus, we can affirm that the implementation of the Action
Plan on Justice Sector Reform Strategy is proceeding very
slowly. With regard to the actions that were to be implemented
in the second quarter of 2013, the situation is even worse. Of
31 actions were carried out only 6, or 19%, “explained Olesea
Stamate, director of the AGER.

According to Pavel Postica, program director at Promo-LEX, a
positive trend has been recorded on the monitoring component
of hearings and the quality of the judiciary. “If we talk
about certain trends, compared with the first report with
positive title, we can say that if in the first quarter of the
total monitored only 77 meetings were held in the meeting
rooms, then in the second quarter this figure increased almost
three times. So, we recorded an increase of about 12% in terms
of the audio recording of court proceedings. If in the first
quarter there were only 145, or a little under 50%, at this
time, the figure increased to 179 from 300 monitored cases,
“said Postica.

The main recommendations included in the report refer to the
need of strengthening the institution of the Working Group,
supplementing the regulation on the functioning of the working
groups with provisions that would require the secretariat of
these groups to publish minutes of meetings, agendas, and
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other  products  including  correspondence  on  website  of  the
Ministry  of  Justice,  within  a  reasonable  time  of  their
conduct.

The report was prepared under the project “Monitoring justice
sector  reform  to  increase  government  accountability”,
implemented  by  Promo-LEX  Association  for  efficient  and
responsible  governance,  with  the  financial  support  of  the
European Union.
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